COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 16/ 2021

ESTI MATE SUMVARY 09: 46: 51
CONTI D; C22703 ESTI MATE NG 0019 PROG SPEC YR: 2005
PCN: 22703-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 761.0 DAYS TIME ALLOW 4/1/2020 FIXED COVPLETI ON DAl
I-25: 120TH (SH 128) TO E470 PERCENT TI ME: 199. 74 ORI G TIME ALLOW 4/1/2020 FIXED COVPLETI ON DAl
PROJECT NO. I M 0253- 268
|-25 SEGBA RE- PKG 120TH TO E470
NAMVE OF ROAD:
PRQJECT COUNTI ES: ADANS BROOWFI ELD, REG ON 1
CONTRACTOR:
GRAHAM CONTRACTI NG LTD PAY PERI OD ENDI NG 04/ 16/ 2021 DATE TI ME STARTED 03/18/2019
9709 THI RD AVE. NE #300 DATE LET 12/ 06/ 2018 DATE WORK BEGAN  03/18/2019
DATE AWARDED 12/ 27/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/21/2019 DATE ACCEPTED
SEATTLE WA 98115 (206) 729- 8844 DATE NOTI CE TO PROCEED 03/18/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 23,357, 544.82 PARTI Cl PATI NG $ 20,154,841.17 $ 61, 632. 70
AWARD PRQIECT AMT: $ 21,469, 443. 05 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 86. 29% TOTAL EARNI NGS 20, 154, 841. 17 61, 632.70
FUNDS AVAI LABLE: $ 3,202, 703.65 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 20, 154, 841. 17 61, 632. 70
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 322, 041. 65 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 19, 832, 799. 52 61, 632. 70
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 19, 832, 799. 52 61, 632. 70
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 61, 632.70

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22703-BID ESTI MATE RUN 04/ 16/ 2021
PRQJECT: | M 0253- 268 ESTI MATE NO 0019 09: 46: 51
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00019  Rerpval of Inlet 1. 000 1. 000
EACH 0. 000 0. 00
950. 00000 1. 000 950. 00
0010 202-00035 Renoval of Pipe 100. 000 100. 000
LF 0. 000 0. 00
25. 00000 100. 000 2,500. 00
0015 202-00220  *Renpval of Asphalt Mat 17, 625. 000 17, 624. 000
Sy 0. 000 0. 00
2.50000 17, 624. 000 44, 060. 00
0020 202-00240 *Renoval of Asphalt Mat (Pl aning) 276, 490. 400 276, 490. 000
SY 0. 000 0. 00
2.10000 276, 490. 000 580, 629. 00
0025 202- 00246 *Renmpval of Asphalt Mat (Planing) (Special) 78, 065. 000 78, 064. 000
SY 0. 000 0. 00
2.10000 78, 064. 000 163, 934. 40
0030 202-00250 *Renobval of Pavenent Marking 100, 000. 000 66, 402. 000
SF 0. 000 0. 00
0. 60000 66, 402. 000 39, 841. 20
0035 202-00705 *Renpoval of Light Standard Foundation 0. 000 0. 000
EACH 0. 000 0. 00
810. 00000 0. 000 0. 00
0040 202-00810 *Renoval of G ound Sign 10. 000 2.000
EACH 0. 000 0. 00
231. 00000 2.000 462. 00
0045 202-00821 *Renoval of Sign Panel 5. 000 5. 000
EACH 0. 000 0. 00
203. 00000 5. 000 1, 015. 00
0050 202-01130 *Renoval of Guardrail Type 3 25. 000 25. 000
LF 0. 000 0. 00
29. 00000 25. 000 725.00
0055 202-01140 *Renoval of Guardrail Type 4 23,617.000 23,617.000
LF 0. 000 0. 00

16. 00000 23,617. 000 377,872.00



CONTI D: C22703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22703-BI D ESTI MATE RUN 04/ 16/ 2021
PRQJECT: I M 0253- 268 ESTI MATE NO: 0019 09: 46: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-01170 Renoval of Guardrail Type 7 0. 000 0. 000
LF 0. 000 0. 00
23. 50000 0. 000 0. 00
0065 202-04001 Plug Cul vert 2.000 1. 000
EACH 0. 000 0. 00
3, 200. 00000 1. 000 3,200. 00
0070 202-04002 *Cl ean Cul vert 11. 000 11. 000
EACH 0. 000 0. 00
700. 00000 11. 000 7,700. 00
0075 203-00010  *Uncl assified Excavation (Conplete In Place) 2, 000. 000 0. 000
cY 0. 000 0. 00
7.00000 0. 000 0. 00
0080 203-00065  *Enmbanknent Material (Conplete In Place) (R20) 2, 000. 000 0. 000
cY 0. 000 0. 00
11. 25000 0. 000 0. 00
0085 203-01500 Bl adi ng 105. 000 105. 000
HOUR 0. 000 0. 00
137. 00000 105. 000 14, 385. 00
0090 203-01510 Backhoe 100. 000 80. 000
HOUR 0. 000 0. 00
63. 50000 80. 000 5, 080. 00
0095 203-01550 Dozi ng 300. 000 272.000
HOUR 0. 000 0. 00
99. 00000 272.000 26, 928. 00
0100 203-01594 Conbi nati on Loader 300. 000 80. 000
HOUR 0. 000 0. 00
64. 00000 80. 000 5,120. 00
0105 203-01597 *Pot hol i ng 57. 000 57.000
HOUR 0. 000 0. 00
180. 00000 57. 000 10, 260. 00
0110 206-00000  Structure Excavation 700. 000 680. 000
cY 0. 000 0. 00

30. 00000 680. 000 20, 400. 00



CONTI D: C22703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22703-BI D ESTI MATE RUN 04/ 16/ 2021
PRQJECT: I M 0253- 268 ESTI MATE NO: 0019 09: 46: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 206- 00065 *Structure Backfill (FlowFill) 0. 000 0. 000
cY 0. 000 0. 00
208. 00000 0. 000 0. 00
0120 207-00205 Topsoi | 0. 000 0. 000
cY 0. 000 0. 00
9. 50000 0. 000 0.00
0125 207-00305  Wetland Topsoil 0. 000 0. 000
cY 0. 000 0. 00
10. 50000 0. 000 0. 00
0130 208-00020 *Silt Fence 1, 623. 000 1, 623. 000
LF 0. 000 0. 00
2.00000 1, 623. 000 3,246. 00
0135 208-00023 *Erosi on Log (Type 3)(12 Inch) 4, 064. 000 4,064. 000
LF 0. 000 0. 00
5.50000 4, 064. 000 22,352.00
0140 208-00035 *Aggr egat e Bag 483. 000 483. 000
LF 0. 000 0. 00
7.00000 483. 000 3,381.00
0145 208-00045 *Concrete Washout Structure 4.000 4.000
EACH 0. 000 0. 00
712. 00000 4. 000 2,848.00
0150 208-00056 *StormDrain Inlet Protection (Type I11) 0. 000 0. 000
EACH 0. 000 0. 00
136. 00000 0. 000 0.00
0155 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
3,100. 00000 0. 000 0. 00
0160 208-00103 Renpval and Disposal of Sedinent (Labor) 1, 420. 000 1, 148. 000
HOUR 0. 000 0. 00
71. 00000 1, 148. 000 81, 508. 00
0165 208-00105 Renoval and Disposal of Sedinment (Equipnent) 200. 000 35. 000
HOUR 0. 000 0. 00

90. 00000 35. 000 3,150. 00



CONTI D

ROADWAY

CAT NO0200

0170 208-00106

0175

208- 00107

0180

208- 00207

0185

210- 00750

0190

210- 00815

0195

210- 04025

0200

212- 00006

0205

212-00011

0210

212-00028

0215

212-00032

0220 212-00048

C22703
22703-BID
I M 0253- 268
| TEM
DESCRI PTI ON

*Sweepi ng (Sedi nent Renoval)

of Trash

Renoval

Er osi on Control

Managenent

*Reset

Li ght

St andar d

Reset Sign Panel

Modi fy Structure

*Seedi ng (Native)

*Seedi ng (Lawn)

*Seedi ng (Wt | ands)

* Soi

Condi ti oni ng

*Soi | Preparation (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0019

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
450. 000
HOUR
215. 00000
524. 000
HOUR
52. 00000
250. 000
DAY
85. 50000
0. 000
EACH
3, 000. 00000
2.000
EACH
175. 00000
1. 000
EACH
6, 000. 00000
32. 040
ACRE
750. 00000
13. 000
ACRE
670. 00000
0.720
ACRE
3, 000. 00000
45. 000
ACRE
2, 200. 00000
20. 000
cy

53. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

363. 000
0. 000
363. 000

524. 000
0. 000
524.000

191. 000
0. 000
191. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

1. 000
0. 000
1. 000

32. 040
0. 000
32. 040

12. 490
0. 000
12.490

0.720
0. 000
0.720

42.790
0. 000
42.790

18. 350
0. 000
18. 350

Page 5

ESTI MATE RUN 04/ 16/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 46: 51

AMOUNT

78, 045

27,248

16, 330

350.

6, 000

24,030

8, 368

2,160

94,138

972.

00

00

50

.00

00

00

00

30

00

00

55



CONTI D: C22703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 22703-BID ESTI MATE RUN 04/ 16/ 2021
PRQIECT I M 0253- 268 ESTI MATE NO 0019 09: 46: 51
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0225 213-00002 *Mil ching (Weed Free Hay) 53. 000 37.220
ACRE 0. 000 0. 00
700. 00000 37.220 26, 054. 00
0230 213-00008 *Mul chi ng (Wod Chip) 2,200. 000 1, 026. 000
CF 0. 000 0. 00
4. 00000 1, 026. 000 4,104.00
0235 213-00012 *Spray-on Mul ch Bl anket 22.000 4.180
ACRE 0. 000 0. 00
3, 100. 00000 4.180 12, 958. 00
0240 213-00061 *Mul ch Tackifier 50, 000. 000 11, 915. 000
LB 0. 000 0. 00
2.40000 11, 915. 000 28, 596. 00
0245 213-00070 *Landscape Weed Barrier Fabric 500. 000 314. 000
Sy 0. 000 0. 00
1. 60000 314. 000 502. 40
0250 213-00150 *Bonded Fi ber Matrix 10. 000 0. 000
ACRE 0. 000 0. 00
3, 100. 00000 0. 000 0. 00
0255 213-00462 *Metal Landscape Border (3/16 X 5-1/2 Inch) 1, 000. 000 575. 000
LF 0. 000 0. 00
6. 10000 575. 000 3,507.50
0260 214- 00000 *Landscape Mai ntenance 1. 000 0. 300
LS 0. 000 0. 00
91, 000. 00000 0. 300 27,300. 00
0265 214-00220  *Deciduous Tree (2 Inch Caliper) 50. 000 39. 000
EACH 0. 000 0. 00
702. 00000 39. 000 27,378.00
0270 214-00350  *Deci duous Shrub (5 Gallon Cont ainer) 226. 000 213. 000
EACH 0. 000 0. 00
58. 00000 213. 000 12, 354. 00
0275 214-00508 *Evergreen Tree (8 Foot) (Ball and Burl ap) 33. 000 31.000
EACH 0. 000 0. 00
750. 00000 31. 000 23, 250. 00



CONTI D

ROADWAY

CAT NO0200

0280 214-01015

0285

216- 00201

0290

216- 00301

0295

217-00020

0300

240- 00000

0305

240- 00010

0310

240- 00020

0315

250- 00010

0320

250- 00050

0325

250- 00110

0330 304-06007

C22703 COLORADO DEPARTMENT OF TRANSPORTATI ON
22703-BI D
I M 0253- 268 ESTI MATE NO 0019
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*W Il ow Cuttings 0. 000
EACH
6. 00000
*Soil Retention Bl anket (Straw Coconut) (Biodegradable 30, 000. 000
Cl ass
Sy
3. 00000
*Turf Reinforcement Mat (Class 1) 3, 000. 000
SY
6. 00000
*Her bi ci de Treat nent 60. 000
HOUR
165. 00000
*Wldlife Biologist 135. 000
HOUR
88. 00000
*Renoval of Nests 28. 000
HOUR
82. 00000
*Netting 0. 000
SY
13. 10000
*Envi ronmental Heal th and Saf ety Managenent 1. 000
LS
4, 600. 00000
*Moni toring Techni ci an 0. 000
HOUR
80. 00000
*Heal th and Safety Oficer 0. 000
HOUR
91. 00000
Aggregat e Base Course (Cl ass 6) 3, 000. 000
cY

41. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

20, 796
0. 000
000

000

20, 796

2,558. 000
0. 000

2,558. 000

59. 500
0. 000
59. 500

. 000
0. 000
. 000

27.250
0. 000
27. 250

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2,728.000
0. 000

2,728.000

Page 7

ESTI MATE RUN 04/ 16/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 46: 51

AMOUNT

62, 388

15, 348

9,817

11, 880

2,234

4, 600

111, 848

.00

00

00

50

00

50

.00

00

.00

.00

00



CONTI D: C22703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 22703-BID ESTI MATE RUN 04/ 16/ 2021
PRQIECT I M 0253- 268 ESTI MATE NO. 0019 09: 46: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCGE
CAT NO0200 ROADWAY
0335 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 6, 000. 000 5, 508. 750
TON 0. 000 0.00
100. 00000 5, 508. 750 550, 875. 00
0340 403-00800 Ener gency Pot hol e Repair 15. 000 14. 400
TON 0. 000 0. 00
117. 00000 14. 400 1,684. 80
0345 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 40, 998. 000 40, 997. 540
TON 0. 000 0.00
112. 00000 40, 997. 540 4,591, 724. 48
0350 403-33841 *Hot M x Asphalt (Grading S) (100) (PG 64-22) 77.000 76. 890
TON 0. 000 0. 00
112. 00000 76. 890 8,611.68
0355 403-34841 *Hot Mx Asphalt (Gading SX) (100) (PG 64-22) 4,500. 000 4,143.530
TON 0. 000 0.00
105. 00000 4,143. 530 435, 070. 65
0360 411-10255 *Enul si fied Asphalt (Sl ow Setting) 13, 775. 000 13, 570. 200
GAL 0. 000 0. 00
9. 34000 13, 570. 200 126, 745. 67
0365 506-00212 Riprap (12 Inch) 100. 000 68. 800
cy 0. 000 0.00
291. 00000 68. 800 20, 020. 80
0370 603-01180 *18 Inch Reinforced Concrete Pipe 0. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0.00
0375 603-01240 *24 Inch Reinforced Concrete Pipe 1, 669. 000 1, 669. 000
LF 0. 000 0.00
135. 00000 1, 669. 000 225, 315. 00
0380 603-01300 30 Inch Reinforced Concrete Pipe 10. 000 4.000
LF 0. 000 0. 00
173. 00000 4.000 692. 00
0385 603-01360 36 Inch Reinforced Concrete Pipe 0. 000 0. 000
LF 0. 000 0.00
200. 00000 0. 000 0. 00



CONTI D: C22703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22703-BI D ESTI MATE RUN 04/ 16/ 2021
PRQJECT: I M 0253- 268 ESTI MATE NO: 0019 09: 46: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 604-00510 *Inlet Type D (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 300. 00000 1. 000 5, 300. 00
0395 604- 25000 *Vane Grate Inlet Special 1. 000 1. 000
EACH 0. 000 0. 00
4, 600. 00000 1.000 4, 600. 00
0400 604-25005 *Vane Grate Inlet (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
4,600. 00000 2.000 9, 200. 00
0405 604-25010 *Vane Grate Inlet (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
6, 200. 00000 1.000 6, 200. 00
0410 604-26005 *Vane Grate Inlet (Double) (5 Foot) 7.000 7.000
EACH 0. 000 0. 00
7,800. 00000 7.000 54, 600. 00
0415 604-26010 *Vane Grate Inlet (Double) (10 Foot) 2.000 2.000
EACH 0. 000 0. 00
8, 800. 00000 2.000 17, 600. 00
0420 604-30005 *Manhol e Sl ab Base (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
4,600. 00000 2.000 9, 200. 00
0425 606- 00601 *Quardrail Type 6 (6-3 Post Spacing) 25. 000 25. 000
LF 0. 000 0. 00
130. 00000 25.000 3,250. 00
0430 606-00710 Guardrail Type 7 (Style CA) 0. 000 0. 000
LF 0. 000 0. 00
180. 00000 0. 000 0. 00
0435 606-00740 *Quardrail Type 7 (Style CE) 0. 000 0. 000
LF 0. 000 0. 00
96. 00000 0. 000 0. 00
0440 606-00741 Guardrail Type 7 (Style CE) (Special) 0. 000 0. 000
LF 0. 000 0. 00

185. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0445

0450

0455

0460

0465

0470

0475

0480

0485

0490

0495

606- 00745

606- 00915

606- 00917

606- 00940

606- 00941

606- 00942

606- 00943

606- 01370

607-11525

612- 00001

612- 00002

ROADWAY

C22703 COLORADO DEPARTMENT OF TRANSPORTATI ON
22703-BI D
I M 0253- 268 ESTI MATE NO 0019
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
Guardrail Type 7 (Style CE)(Concrete G are Screen) 209. 000
LF
80. 00000
*Quardrail Type 9 (Style CQ 5, 607. 000
LF
82. 00000
Guardrail Type 9 (Style CG (Special) 1, 640. 000
LF
158. 00000
*Quardrail Type 9 (Style CE) 624.100
LF
280. 00000
Guardrail Type 9 (Style CE) (Special) 397. 220
LF
184. 00000
*Quardrail Type 9 (Style CGE) 10, 141. 000
LF
120. 00000
Guardrail Type 9 (Style CGE) (Special) 5, 788. 000
LF
160. 00000
*Transition Type 3G 1. 000
EACH
3, 500. 00000
*Fence (Plastic) 0. 000
LF
2. 35000
*Del i neator (Type I) 25. 000
EACH
18. 00000
*Del i neator (Type Il) 25. 000
EACH

20. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

208.610
0. 000
208. 610

5, 606. 910
0. 000
5, 606. 910

1, 638. 000
0. 000
1, 638. 000

624.100
0. 000
624.100

397. 220
0. 000
397. 220

10, 140. 730
0. 000
10, 140. 730

5, 787.300
0. 000
5, 787. 300

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

14. 000
0. 000
14.000

9. 000
0. 000
9. 000

Page 10

ESTI MATE RUN 04/ 16/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 46: 51

AMOUNT

16, 688

459, 766

258, 804

174,748

73,088

1,216, 887

925, 968

3,500

252.

180.

80

62

00

00

48

60

00

00

.00

00

00



CONTI D

ROADWAY

CAT NO0200

0500 612-00003

0505

612- 00022

0510

613- 00050

0515

613- 00200

0520

613- 00206

0525

613- 00300

0530

613- 00306

0535

613- 01100

0540

613-01200

0545

613- 01300

0550 613-07002

C22703
22703-BID
I M 0253- 268
| TEM
DESCRI PTI ON

*Del i neator (Type II1)

*Del i neator (Type Il) (Barrier)

*1/2 Inch Electrical Conduit

*2 Inch Electrical Conduit

*2 Inch Electrical Conduit (Bored)

*3 Inch Electrical Conduit

*3 Inch Electrical Conduit (Bored)

*1 Inch Electrical Conduit (Plastic)

*2 Inch Electrical Conduit (Plastic)

*3 Inch Electrical Conduit (Plastic)

*Type Two Pul | Box

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0019

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
25. 000
EACH
22. 00000
200. 000
EACH
57. 00000
0. 000
LF
41. 00000
115. 000
LF
48. 00000
3, 318. 000
LF
23. 25000
164. 000
LF
75. 00000
2, 428. 000
LF
32. 00000
1, 525. 000
LF
13. 00000
24, 731. 000
LF
10. 00000
1, 672. 000
LF
13. 75000
119. 000
EACH

1, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

150. 000
0. 000
150. 000

0. 000
0. 000
0. 000

115. 000
0. 000
115. 000

3, 318. 000
0. 000
3, 318. 000

0. 000
0. 000
0. 000

2,428. 000
0. 000
2,428.000

1, 525. 000
0. 000
1,525. 000

24,731.000
0. 000
24,731.000

1,672.000
0. 000
1,672.000

119. 000
0. 000
119. 000
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ESTI MATE RUN 04/ 16/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 46: 51

AMOUNT

8, 550

5,520

77,143

77,696

19, 825

247, 310

22,990

119, 000

.00

00

.00

00

50

.00

00

00

00

00

00



CONTI D

CAT NO0200

0555

0560

0565

0570

0575

0580

0585

0590

0595

0600

0605

613-07040

613-10010

613- 13050

613- 34700

613- 50100

613-81700

614-00011

614- 00012

614-00013

614- 00030

614-01582

ROADWAY

C22703
22703-BID
I M 0253- 268
| TEM
DESCRI PTI ON
*Pul | Box (30"x48"x24")

*Wring (Special)

*Lumi naire (LED) (50,000 Lunens)

*Li ght Standard Metal (70 Foot)

*Li ghting Control Center

*Safety Switch NEMA 3R, 60A, 2-pole,
Mai nt D

*Sign Panel (Class |)

*Sign Panel (Class Il)

*Sign Panel (Class I11)

*Sign Panel (Cass IIl) (Install Only)

*Steel Sign Support (2-1/2 Inch Round)(Post and
Sl i pbase)

240 V f(for VNG

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0019

3. 000

3, 400. 00000

1. 000
LS
470, 000. 00000

108. 000
EACH
900. 00000
54. 000
EACH
4, 500. 00000
7.000
EACH
8, 200. 00000
2.000
EACH
1, 800. 00000
33. 000
SF
20. 00000
670. 500
SF
22. 00000
4,224.000
SF
22. 00000
4.000
EACH
2, 500. 00000
136. 000
LF

32. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3. 000
0. 000
3. 000

1. 000
0. 000
1. 000

108. 000
0. 000
108. 000

54. 000
0. 000
54. 000

7.000
0. 000
7.000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

670. 500
0. 000
670. 500

4, 224.000
0. 000
4,224.000

4. 000
0. 000
4.000

136. 000
0. 000
136. 000

Page 12

ESTI MATE RUN 04/ 16/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 46: 51

AMOUNT

10, 200

470, 000

97, 200

243,000

57, 400

3, 600

14, 751.

92,928

10, 000

4,352

00

00

00

00

00

00

.00

00

00

00

00



CONTI D: C22703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 22703-BI D ESTI MATE RUN 04/ 16/ 2021
PRQJECT: I M 0253- 268 ESTI MATE NO: 0019 09: 46: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0610 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 200. 000 121.500
LF 0. 000 0. 00
34. 00000 121. 500 4,131.00
0615 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 10. 000 4.000
80) (Sl i pbase)
EACH 0. 000 0. 00
135. 00000 4.000 540. 00
0620 614-10115 *Dynam ¢ Message Sign (Col or LED)(Overhead) 1. 000 1.000
EACH 0. 000 0. 00
140, 000. 00000 1. 000 140, 000. 00
0625 614-10120 *Variabl e Message Sign 4.000 4.000
EACH 0. 000 0. 00
45, 000. 00000 4.000 180, 000. 00
0630 614-10123 *Variabl e Message Sign (Install Only) 1. 000 1.000
EACH 0. 000 0. 00
14, 500. 00000 1. 000 14, 500. 00
0635 614-10134 *Vari abl e Message Sign (LED)(Overhead)(Install Only) 9. 000 9. 000
EACH 0. 000 0. 00
13, 000. 00000 9. 000 117, 000. 00
0640 614-10245  *Lane Use Control Signal LED (Single Faced) 12. 000 12. 000
EACH 0. 000 0. 00
24,000. 00000 12. 000 288, 000. 00
0645 614-32900 *Monot ube Overhead Sign Cantilever (Install Only) 5. 000 5. 000
EACH 0. 000 0. 00
19, 000. 00000 5. 000 95, 000. 00
0650 614-42500  *Monotube Overhead Sign Bridge (Install Only) 9. 000 9. 000
EACH 0. 000 0. 00
20, 000. 00000 9. 000 180, 000. 00
0655 614-72830 *Communi cat i ons Cabi net 1. 000 1.000
EACH 0. 000 0. 00
22, 000. 00000 1.000 22,000. 00
0660 614-80020 *Travel Tine Indicator (Install Only) 0. 000 0. 000
EACH 0. 000 0. 00

2,900. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0661

0665

0670

0675

0680

0685

0690

0695

0700

0705

0710

900- 00014

614- 80386

614- 86105

614-87010

614-87015

614-87024

614- 87690

623- 00162

623- 00164

623- 00336

623- 00600

C22703
22703-BID
I M 0253- 268
| TEM
DESCRI PTI ON

ROADWAY

Added Item (Lunmp Sum)/ Renoval of Travel Tine

I ndicator (TTI)

*Runmbl e Strip (Special)

*Tel emetry (Field)

*Fiber Optic Cable (Single Mde) (12 Fiber)

*Buf fer Tube Fan Qut Kit

*Fi ber Optic Term nation Panel

(24 Fiber)

*Et hernet Switch

*Drip Emtter Tubing

*Drip Emtter

*6 Inch Pop-Up Rotary Sprinkler

*1-1/2 Inch Plastic Pipe

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0019

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
18, 240. 00000
37, 065. 000
LF
0. 60000
2. 000
EACH
5, 700. 00000
2, 585. 000
LF
10. 00000
1. 000
EACH
500. 00000
1. 000
EACH
1, 300. 00000
1. 000
EACH
5, 000. 00000
2, 000. 000
LF
2. 00000
300. 000
EACH
3. 00000
475. 000
EACH
36. 50000
5, 960. 000
LF

2.60000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

37, 065. 000
0. 000
37, 065. 000

2.000
0. 000
2.000

2,585. 000
0. 000
2,585. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1. 000

1, 082. 000
0. 000
1, 082. 000

292. 000
0. 000
292. 000

159. 000
0. 000
159. 000

4, 462. 000
0. 000
4,462. 000

Page 14

ESTI MATE RUN 04/ 16/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 46: 51

AMOUNT

18, 240

22,239

11, 400

25, 850

500

1,300

5, 000

2,164

876.

5, 803

11, 601.

00

00

00

00

00

00

00

00

00

50

20



CONTI D

CAT NO0200

0715

0720

0725

0730

0735

0740

0745

0750

0755

0760

0765

623- 00601

623- 00602

623- 03116

623- 04000

625- 00000

625- 00001

626- 00000

626- 01102

627-00008

627- 00009

627-00013

C22703
22703-BID
I M 0253- 268
| TEM
DESCRI PTI ON
ROADWAY

*1 Inch Plastic Pipe

*2 Inch Plastic Pipe (Irrigation/Sleeve)

Val ve

*2 Inch Automatic Control

*Control

Wre 24 Volt

Construction Surveying

Construction Surveying (Hourly)

*Mbbi | i zati on

*Public Information Services (Tier II)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Modi fi ed Epoxy Pavenent

Mar ki ng( I nl ai d)

*Pavenent Marking Paint (H gh Build)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0019

2, 690. 000
LF
2.20000

8, 370. 000
LF
4.00000

13. 000

735. 00000

13, 500. 000
LF
0. 30000

1.000
LS
100, 000. 00000

300. 000
HOUR
203. 00000
1. 000
LS

2,037, 690. 55000

1. 000

LS
58, 000. 00000
702. 000

GAL
72.00000
1,504. 070

GAL
100. 00000
4, 000. 000

GAL

32. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1, 040. 000
0. 000
1, 040. 000

695. 000
0. 000
695. 000

7.000
0. 000
7.000

13, 078. 000
0. 000
13, 078. 000

1. 000
0. 000
1. 000

296. 000
0. 000
296. 000

0.954
0. 000
0.954

1. 000
0. 000
1.000

134. 000
0. 000
134. 000

1, 504. 070
0. 000
1,504. 070

2,901. 830
0. 000
2,901. 830
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ESTI MATE RUN 04/ 16/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 46: 51

AMOUNT

2,288

2,780

5, 145

3,923

100, 000

60, 088

1, 943, 956

58, 000

9, 648

150, 407

92, 858

00

00

00

40

00

00

78

00

00

00

56



CONTI D: C22703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 22703-BI D ESTI MATE RUN 04/ 16/ 2021
PRQJECT: I M 0253- 268 ESTI MATE NO: 0019 09: 46: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0770 627-01001  *Preformed Plastic Pavement Marking (Type I) 641. 000 0. 000
SF 0. 000 0. 00
11. 30000 0. 000 0. 00
0775 627-01010 *Preformed Plastic Pavenent Marking (Type I)(Inlaid) 54, 946. 330 37,254.700
SF 0. 000 0. 00
11. 00000 37, 254. 700 409, 801. 70
0780 627-30324  *Preformed Plastic Pavement Marking (Wrd- Synbol) 657. 200 657. 200
Type |
(Type 1) SF 0. 000 0.00
47.00000 657. 200 30, 888. 40
0785 627-30329 *Prefornmed Plastic Pavement Marking (Xwal k-Stop Line) 711. 500 711.500
Type
(Typ SF 0. 000 0. 00
13. 00000 711.500 9, 249. 50
0790 629-01001 Survey Monument (Type 1) 165. 000 115. 000
EACH 0. 000 0.00
300. 00000 115. 000 34, 500. 00
0795 629-01031 Survey Monument (Type 3A) 5. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0796 629-01004 Survey Monument (Ty 4) 3. 000 3. 000
EACH 0. 000 0. 00
215. 00000 3. 000 645. 00
0797 629-01065 Survey Monurent (Ty 5S) 40. 000 40. 000
EACH 0. 000 0. 00
794. 07000 40. 000 31, 762. 80
0800 629-01110 Locate Monunents 10. 000 0. 000
HOUR 0. 000 0. 00
350. 00000 0. 000 0. 00
0805 630- 00007 *Traffic Control Inspection 131. 000 131. 000
DAY 0. 000 0. 00
175. 00000 131. 000 22,925. 00
0810 630-00012 *Traffic Control Managenent 300. 000 273. 000
DAY 0. 000 0. 00

990. 00000 273.000 270, 270. 00



CONTI D: C22703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 22703-BI D ESTI MATE RUN 04/ 16/ 2021
PRQJECT: I M 0253- 268 ESTI MATE NO: 0019 09: 46: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0815 630-00015  *Uniformed Traffic Control Coordination 60. 000 52. 000
HOUR 0. 000 0. 00
11. 50000 52. 000 598. 00
0820 630- 80002 *Fl ashi ng Beacon (Sol ar) 0. 000 0. 000
EACH 0. 000 0. 00
925. 00000 0. 000 0. 00
0821 630-80335 Barricade (3 MA) (Tenp) Tenporary Traffic Control 15. 000 15. 000
EACH 0. 000 0. 00
146. 56000 15. 000 2,198. 40
0825 630-80341  *Construction Traffic Sign (Panel Size A) 200. 000 91. 000
EACH 0. 000 0. 00
68. 00000 91. 000 6, 188. 00
0830 630-80342 *Construction Traffic Sign (Panel Size B) 150. 000 149. 000
EACH 0. 000 0. 00
70. 00000 149. 000 10, 430. 00
0835 630-80343  *Construction Traffic Sign (Panel Size C 20. 000 20. 000
EACH 0. 000 0. 00
70. 00000 20. 000 1, 400. 00
0840 630-80344  *Construction Traffic Sign (Special) 100. 000 96. 000
SF 0. 000 0. 00
29. 00000 96. 000 2,784.00
0845 630- 80355 *Portabl e Message Sign Panel 8. 000 8. 000
EACH 0. 000 0. 00
9, 300. 00000 8. 000 74, 400. 00
0850 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 8. 000 7.000
Type
ype) EACH 0. 000 0. 00
2, 300. 00000 7.000 16, 100. 00
0855 630-80360  *Drum Channeli zi ng Device 600. 000 578. 000
EACH 0. 000 0. 00
34. 00000 578. 000 19, 652. 00
0860 630-80370 Concrete Barrier (Tenporary) 31, 366. 000 26, 366. 000
LF 0. 000 0. 00

20. 50000 26, 366. 000 540, 503. 00



CONTI D: C22703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18
PCN: 22703-BI D ESTI MATE RUN 04/ 16/ 2021
PRQIECT I M 0253- 268 ESTI MATE NO 0019 09: 46: 51
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI CD AVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0861 630-80370 Barrier (Tenp) Concrete Barrier Tenp (Median) 4, 030. 000 4, 030. 000
LF 0. 000 0. 00
13. 00000 4,030. 000 52, 390. 00
0865 630-80380 *Traffic Cone 800. 000 800. 000
EACH 0. 000 0. 00
6. 50000 800. 000 5,200. 00
0870 630-80393  *Stackable Vertical Panels 140. 000 140. 000
EACH 0. 000 0. 00
34. 00000 140. 000 4,760. 00
0875 630-85010 *| npact Attenuator (Tenporary) 11. 000 11. 000
EACH 0. 000 0. 00
12, 500. 00000 11. 000 137, 500. 00
0880 630-85041 *Mbbi | e Attenuator 500. 000 444,000
DAY 0. 000 0. 00
450. 00000 444. 000 199, 800. 00
0885 632-00000 Ni ght Work Lighting 1. 000 1. 000
LS 0. 000 0. 00
55, 000. 00000 1. 000 55, 000. 00
0890 700-70010 F/ A Mnor Contract Revisions 1, 500, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0895 700-70011 F/ A Partnering 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0900 700-70012 F/ A Asphalt Pavenent Incentive 0. 000 -175,115. 750
FA 0. 000 0. 00
1. 00000 -175, 115. 750 -175,115. 75
0905 700-70016 F/ A Fuel Cost Adj ustnment 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0910 700-70018 F/ A Roadway Snoot hness |ncentive 65, 000. 000 64, 358. 910
FA 0. 000 0. 00
1. 00000 64, 358. 910 64, 358. 91



CONTI D:

PREV QTY/

CAT NO0200

0915

0920

0925

0930

0935

0940

0945

0950

0955

0960

0965

700- 70019

700- 70023

700- 70031

700- 70034

700- 70034

700- 70035

700- 70082

700- 70082

700- 70310

700- 70320

700- 70380

C22703
22703-BID
I M 0253- 268
| TEM
DESCRI PTI ON

ROADWAY

F/ A Asphalt Cenent Cost Adj ustnent

F/ A On- The-Job Trai nee

F/' A Interim Surface Repair

F/ A F/ A RESTORATI ON

F/' A Gradi ng

F/ A Prairie Dog Managenent

F/ A Furnish & Install Electrical

F/ A Furnish & Install Electrical

F/ A Landscapi ng Mai nt enance

*F/ A Sprinklers

F/ A Erosion Control

Service United Power

Servi ce Xcel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0019

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

590, 134. 440

FA
1. 00000
19, 200. 000

FA
1. 00000
0. 000

FA
1. 00000
30, 000. 000

FA
1. 00000
5, 000. 000

FA
1. 00000
2, 500. 000

FA
1. 00000
25, 000. 000

FA
1. 00000
75, 000. 000

FA
1. 00000
30, 000. 000

FA
1. 00000
30, 000. 000

FA
1. 00000
20, 000. 000

FA

1. 00000

QrY TH'S PERI OD
QTY TO DATE

590, 134.
0.
590, 134.

19, 200.
0.
19, 200.

1, 107.
. 000
1, 107.

3, 496.
. 000
3, 496.

440
000
440

000
000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

240

240

080

080

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 19

ESTI MATE RUN 04/ 16/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 46: 51

AMOUNT

590, 134.

19, 200.

1, 107.

3, 496.

44

00

.00

.00

.00

.00

24

08

.00

.00

.00



CONTI D: C22703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 22703-BI D ESTI MATE RUN 04/ 16/ 2021
PRQJECT: I M 0253- 268 ESTI MATE NO: 0019 09: 46: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0966 900- 00006 Added Item (Dol lar)/ Overwei ght Trucks 105.18 0. 000 -120. 000
DOL 0. 000 0. 00
1. 00000 -120. 000 -120. 00
0967 900- 00006 Added Item (Dol I ar)/ Monot ube Hardware 1. 000 1. 000
DOL 0. 000 0. 00
1, 549. 03000 1.000 1, 549.03
0969 700-70034 F/ A Pickup and Delivery of Sign Panel (Class IIl) 1, 888. 490 1,888. 490
FA 0. 000 0. 00
1. 00000 1, 888. 490 1, 888. 49
0971 700-70034 F/ A Spill Kit Replenishnent 1. 000 1. 000
FA 0. 000 0. 00
1, 614. 05000 1.000 1,614.05
1105 610-00026  Median Cover (6 In Pattern Conc) 2, 359. 000 2, 359. 000
SF 0. 000 0. 00
13. 67000 2, 359. 000 32,247.53
1160 900-00014 Added Item (Lunp Sum)/ TEMPORARY SI GN REMOVAL 1. 000 1. 000
LS 0. 000 0. 00
11, 926. 05000 1.000 11, 926. 05
1165 202-00895 Rem of | npact Attenuator 2.000 2.000
EACH 0. 000 0. 00
2,633. 36000 2.000 5, 266. 72
1170 900-00014 Added Item (Lunp Sum)/ 6 | NCH ELECTRI CAL CONDUI T 1. 000 1. 000
( BORED)
LS 0. 000 0. 00
8, 000. 00000 1.000 8, 000. 00
1175 700-70034 F/ A LANE USE SI GNAL SHI FT 7,845.570 7,845.570
FA 0. 000 0. 00
1. 00000 7,845.570 7,845.57
1180 700-70034 F/ A 3A LI GHTI NG TROUBLESHOOTI NG AND REPAI R 1, 419. 380 1,419. 380
FA 0. 000 0. 00
1. 00000 1,419. 380 1,419. 38
1185 900- 00006 Added Item (Dol lar)/ LIEN 0. 000 -62,871. 400
DOL 0. 000 0. 00

1. 00000 -62,871. 400 -62,871. 40



CONTI D: C22703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21
PCN: 22703-BI D ESTI MATE RUN 04/ 16/ 2021
PRQIECT I M 0253- 268 ESTI MATE NO 0019 09: 46: 51
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
1190 700-70034 F/ A STRUCTURE BA- BB EXI STI NG LI GHTI NG 3, 406. 840 3, 406. 840
FA 0. 000 0.00
1. 00000 3, 406. 840 3, 406. 84
1195 700-70034 F/ A LUS SWMs SI GN STRUCTURE BRACKETS 61, 632. 700 0. 000
F A 61, 632. 700 61, 632. 70
1. 00000 61, 632. 700 61, 632.70
1201 900- 00014 Added Item (Lunp Sum)/ RAMP METER REPAIRS SB |-25 AT 1. 000 1. 000
120TH AVENUE
LS 0. 000 0.00
28, 248. 00000 1. 000 28, 248. 00
1202 900-00014 Added Item (Lump Sum)/ RAMP METER REPAIRS SB |-25 AT 1. 000 1. 000
136TH AVENUE
LS 0. 000 0. 00
8, 650. 00000 1.000 8, 650. 00
1203 900- 00014 Added Item (Lunp Sum)/ RAMP METER REPAIRS SB | -25 AND 1. 000 1. 000
144TH AVENUE
LS 0. 000 0.00
10, 580. 00000 1. 000 10, 580. 00
CAT 0200 CURRENT AMI $22,137,125.20$ 61, 632. 70 $18, 983, 997. 05
CAT NO0300 STRUCTURES
0980 202-00226 *Renoval of Asphalt Mat (Special) 261. 000 260. 900
SY 0. 000 0. 00
35. 00000 260. 900 9, 131. 50
0985 202-00460 *Renoval of Portions of Present Structure (Cl ass 3) 75. 900 75. 900
SY 0. 000 0.00
220. 00000 75. 900 16, 698. 00
0990 202-00502 *Renpval of Portions of Present Structure 16. 800 16. 800
cY 0. 000 0. 00
170. 00000 16. 800 2, 856. 00
0995 202-00805 *Renpoval of Overhead Sign Structure 1. 000 1.000
EACH 0. 000 0.00
3, 600. 00000 1. 000 3, 600. 00
1000 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 111. 000 111. 000
TON 0. 000 0. 00
112. 00000 111. 000 12,432.00



CONTI D: C22703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PCN: 22703-BI D ESTI MATE RUN 04/ 16/ 2021
PRQJECT: I M 0253- 268 ESTI MATE NO: 0019 09: 46: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

1005 403-33841 *Hot M x Asphalt (Grading S) (100) (PG 64-22) 111. 510 111. 510
TON 0. 000 0.00
112. 00000 111. 510 12, 489. 12
1010 411-10255 *Enul si fied Asphalt (Sl ow Setting) 0. 000 0. 000
GAL 0. 000 0. 00
9. 34000 0. 000 0.00
1015 509-08121 Tenporary Bridge Deck 0. 000 0. 000
LF 0. 000 0.00
60. 00000 0. 000 0. 00
1020 515-00120 *\Wat er proofi ng (Menbrane) 259. 000 259. 000
SY 0. 000 0. 00
37. 00000 259. 000 9, 583. 00
1025 519-01000 Epoxy Resin (Injection) 0. 000 0. 000
LF 0. 000 0.00
175. 00000 0. 000 0. 00
1030 601-03040 *Concrete C ass D (Bridge) 18. 200 18. 200
cY 0. 000 0. 00
1, 200. 00000 18. 200 21, 840. 00
1035 601- 06100 *Concrete (Patching) 19. 500 19. 500
cY 0. 000 0.00
4,000. 00000 19. 500 78, 000. 00
1040 601-40400 Structural Concrete Stain 0. 000 0. 000
SY 0. 000 0. 00
44. 00000 0. 000 0.00
1045 601-51005 Gal vani ¢ Anodes 87.000 87.000
EACH 0. 000 0.00
40. 00000 87.000 3,480. 00
1050 602-00020 *Rei nforcing Steel (Epoxy Coated) 9, 585. 000 9, 585. 000
LB 0. 000 0. 00
1. 30000 9, 585. 000 12, 460. 50

CAT 0300 CURRENT AMT $ 182,573.62 % 0.00% 182,570.12



CONTI D: C22703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 23
PCN: 22703-BI D ESTI MATE RUN 04/ 16/ 2021
PRQIECT I M 0253- 268 ESTI MATE NO 0019 09: 46: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCGE
CAT NO0305 ITS
1055 210-00473 *Reset TV Cameras 1. 000 1. 000
EACH 0. 000 0.00
1, 100. 00000 1. 000 1, 100. 00
1060 210-00820 *Reset Variable Message Sign 1. 000 1.000
EACH 0. 000 0. 00
26, 000. 00000 1. 000 26, 000. 00
1065 210-00847 *Reset Travel Tine |ndicator 2.000 2.000
EACH 0. 000 0.00
4,900. 00000 2.000 9, 800. 00
1070 503-00030 *Drilled Shaft (30 Inch) 1, 188. 000 1, 080. 000
LF 0. 000 0. 00
459. 00000 1, 080. 000 495, 720. 00
1075 503-00042 *Drilled Shaft (42 Inch) 40. 000 40. 000
LF 0. 000 0.00
703. 00000 40. 000 28,120. 00
1080 503-00048 *Drilled Shaft (48 Inch) 282. 000 282.000
LF 0. 000 0. 00
737.00000 282. 000 207, 834.00
1085 503-00054 *Drilled Shaft (54 Inch) 56. 000 56. 000
LF 0. 000 0.00
850. 00000 56. 000 47, 600. 00
CAT 0305 CURRENT AMI $  865,746.00$ 0.00% 816,174.00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1090 620-00002 Field Ofice (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
110, 000. 00000 1.000 110, 000. 00
1095 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0.00
38, 600. 00000 1. 000 38, 600. 00
1100 620-00020 Sanitary Facility 5. 000 5. 000
EACH 0. 000 0. 00
4,700. 00000 5. 000 23, 500. 00
CAT 0400 CURRENT AMT $ 172, 100.00 $ 0.00% 172, 100. 00

PROJECT TOTAL CURRENT AMI $23,357,544.82 % 61, 632. 70 $20, 154, 841.



